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. Meeting Minutes Transmittal - Approved

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 5%0A
Richiand, Washington

‘Meeting Held June 4, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

The undersigned indicate by their signatures that these meeting minutes reflect the actual

occurrences of the above dated Project Manggers Meeting.
/%\ 7%% Date: ggég ?5

L | Date.ézzz‘ Z’f‘f
: yﬂry Lead, Washington State Department of Ecology

Not mgs_gm Date:
Clint D. Stuart, Unit Manager, Washington State Department of Ecology

, Date:w
e J. Wallace, Ptoject Manager, Washington State Department of Ecology

Coritractor/Sub-Contractor Representatives

Date:

Fred A. Ruck 111 FDH
M’ Date: 224%
ﬂan L. M BWH% -
Date:(‘f/ (/ 78
iéﬁscm G. Adler, WMH

Purpose: Discuss Permitting Process

| Meeting Minutes are attached. The minutes are comprised of the following:
| Attachment | - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items
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Attachment 1
Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held June 4, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Agenda

Approval of Past PMM Minutes
Status Action Items

- 3-5-98:1 Closed, meeting held 5/27/98
- 5-7-98:1 Closed, meeting held 5/27/98

Status Closure Activities

- Validated Data
- Mercury Data

New Business



Attachment 2
Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richiand, Washington

Meeting Held June 4, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Summary of Discussion and Commitments/Agreements

Approval of Past PMM Minutes

The April 2, 1998 minutes have been approved and issued. The May 7. 1998 were not
ready for approval.

Status Action ltems

3-5-98:1 Arrange visit so RL/PHMC could review Ecology's data.
Actionee: Ecology (J. K Bartz)

Status: Closed. the visit occurred on May 27, 1998.
5-7-98:1 Meet on the path forward.
Actionees: RL (E. M. Mattlin) and Ecology (J. K. Bartz)
Status: Closed, the meeting occurred on May 27, 1998,
Status Closure Activities
- Analytical Data
WMH (J. G. Adler) stated that the letter to transmit the validated data to Ecology was
with RL. However, an advance copy of the validated data was provided to Ecology at
the May 27, 1998 meeting.
WMH (J. G. Adler) stated that at the May 27, 1998 meeting, Fcology indicated that

they were willing to review the mercury data to determine if they considered it useable.
(NOTE: this is the interior sample data for mercury that was rejected during the data



validation process.) WMH asked if Ecology would be willing to set an action item for
providing a response back to RL and the PHMC. Ecology (J. G. Bartz) stated an action
item for this can be established (6-5-98:1). Ecology continued that if the concrete pad
is pulled then the rejected data is a moot point, since there would be no reason to
resample and the rejected data would not be an issue.

- Path Forward

WMH (J. G. Adler) stated that, relative to the May 27, 1998 meeting on the 303-K Path
Forward, RL and the PHMC would like to have another meeting with Ecology
(specifically with J. K. Bartz and J. J. Wallace). RL and the PHMC would like to
provide a response to Ecology on uranium and polychlorinated biphenyls (PCBs).
WMH asked that we schedule that meeting now. RL (E. M. Mattlin) also stated that an
update of our path forward and funding would be presented.

The attendees discussed what needs to be done to modify the permit condition that sets

the due data for certification. Ecology (J. K. Bartz) stated that Ecology would like to

ensure that the funding discussion becomes part of the official record. Ecology stated

that one of Ecology’s concerns is the permit condition that requires professional

engineer’s (PE} certification by the end of September 1998. Ecology stated that,

because this is a specific permit condition, the change is not just a scheduie

modification in the closure plan. Ecology will have to open the change for public

comment. WMH stated that RL.'s and the PHMC’s understanding of a permit condition

that sets a date can be modified as a Class '1 change were Ecology has to formally s
approve it. but it does not need to go out for public review. Ecology (J. K. Bartz) stated b
it should be put on record that Ecology believes that it does require the chapter to be

opened to public comment to make that change.

WMH (J. G. Adler) stated that right now, RI. and the PHMC do not have enough
information available to set a new completion date. Ecology (J. J. Wallace) stated that
the completion date could be moved back one year. BWHC (J. A. Remaize) stated that
setting the date back two years might be better. Ecology (J. J. Wallace) stated that
Ecology would take an action (6-5-98:2) to verify that the change of date can get into
the Modification D of site-wide permit and asked RL to take an action (6-5-98:3} to
provide a new completion date by the proposed meeting

NOTE: The attendees did not have the specific permit condition available during the
meeting and requested that the permit condition be identified in these minutes. The
specific permit condition is V.14.B.f, which states “The allowed time for closure is
hereby extended in accordance with WAC 173-303-610(4)(b)(i). The permittees shall
submit a certification of closure for 303-K no later than September 30. 1998.™

The attendees held a limited discussion of the funding issues. WMH stated that RL and
the PHMC were not ready to discuss funding in detail at this meeting. Ecology stated
that they need to know as soon as possible what the funding options are for 303-K.
Ecology stated that they understand from RL and the PHMC and also from having



some knowledge about general budget talks that it is either difficult or impossible to do
building demolition out of the current fiscal year budget. Ecology stated that the
message brought forward was that because demolition was not planned for, RI. and
PHMC were going to have a very hard time finding the money this fiscal year. BWHC
(J. A. Remaize) stated that Ecology’s understanding is correct.

Ecology, RL, and the PHMC agreed to meet on Tuesday, June 16, 1998 from 2:00 pm
to 4:00 pm.

New Business

None

Set Next Meeting Date

The next Project Manager's meeting has been scheduled for July 9. 1998.



Attachment 3

Attendance List

Meeting Title:

300 Area BWHC Facility Transition General Topics

Project Managers Meeting

Date: June 4, 1998
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Attachment 4
Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held June 4, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Action Items

Action ltem # Description
3-5-98:1 CLOSED Arrange visit so RL/PHMC could review Ecology's data.

Actionee: Ecology (J. K. Bartz)

5-7-98:1 CLOSED Meet on the path forward.
Actionees: RL (E. M. Mattlin) and Ecology (J. K. Bartz)

6-5-98:1 NEW Review the rejected mercury data from the interior samples to
determine if they considered it useable.
Actionee: Ecology (J. K. Bartz)

6-5-98:2 NEW Verify that a change to permit condition V.14 B f can be added to
Permit Modification D.
Actionee: Ecology (J. K. Bartz)

6-5-98:3 NEW Provide a new date for the submittal of the 303-K closure
certification.
Actionee: Ecology (E. M. Mattlin)
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Washington State Department of Ecology

J. K. Bartz B5-18
M. Anderson-Moore B5-18
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ADMINISTRATIVE RECORD: 303-K Storage Facility, S-3-1, [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear Waste Program, Hanford Files. P.O. Box 47600,
Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Record Center, Mail Stop
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Please send comments on distribution list to J. G. Adler (H6-23), (509) 376-7513.
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